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ESTIMATE RUN 03/03/2017

ESTIMATE SUMMARY 12:09:40

CONTID: C19192         ESTIMATE NO: 0010 PROG 2005

PCN: 19192-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25/ARAPAHOE RD INTERCHANGE PERCENT TIME:

PROJECT NO: STU0252-429                   

I-25/ARAPAHOE RD INTERCHANGE

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING

P.O. BOX 220 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PLAIN WI 53577     (608)546-2311 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 54,332,938.19 PARTICIPATING $ $ 3,722,268.03

AWARD PROJECT AMT: 51,458,691.48 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 32,500.22

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -64,232.80

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.73

FIXED COMPLETION DATE

FIXED COMPLETION DATE

58.11%

22,761,010.05

3,722,268.03

3,754,768.25

3,690,535.45

$

$

$

$

31,571,928.14

0.00

31,571,928.14

683,023.53

32,254,951.67

-771,880.37

0.00

31,483,071.30

0.00

AMOUNT DUE 31,483,071.30 3,690,535.45

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,690,535.45

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

299.0 TIME ALLOW: 7/31/2018 ??:??:??

ORIG TIME ALLOW: 7/31/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/09/2016

05/09/2016

03/03/2017

04/11/2016

04/22/2016

04/29/2016

05/09/2016
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

69,595.961.000

0.00

1.000

L S 

69,595.96000

0010 *Removal of Structures and Obstructions 0.500

0.000

202-00000  
 

10,707.090.500

0.00

1.000

L S 

21,414.18000

0015 *Removal of Tree 154.000

0.000

202-00010  
 

41,222.72154.000

0.00

219.000

EACH

267.68000

0020 *Removal of Inlet 19.000

4.000

202-00019  
 

23,187.6823.000

4,032.64

46.000

EACH

1,008.16000

0025 *Removal of Manhole 2.000

2.000

202-00021  
 

4,032.644.000

2,016.32

27.000

EACH

1,008.16000

0030 *Removal of Slope and Ditch Paving 1,125.300

297.700

202-00026  
 

15,240.331,423.000

3,188.37

1,474.000

SY  

10.71000

0035 *Removal of Riprap 110.000

0.000

202-00027  
 

2,355.10110.000

0.00

228.000

SY  

21.41000

0040 *Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

2.000

EACH

3,282.24000

0045 *Removal of Fire Hydrant 4.000

0.000

202-00031  
 

15,066.004.000

0.00

6.000

EACH

3,766.50000

0050 *Removal of Pipe 897.000

172.000

202-00035  
 

25,356.681,069.000

4,079.84

6,167.000

LF  

23.72000

0055 *Removal of End Section 1.000

0.000

202-00037  
 

415.131.000

0.00

5.000

EACH

415.13000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Guard Post 13.000

0.000

202-00080  
 

1,391.9113.000

0.00

13.000

EACH

107.07000

0065 *Removal of Wall 2,436.100

637.500

202-00150  
 

106,039.203,073.600

21,993.75

3,964.000

EACH

34.50000

0070 *Removal of Median Cover 4,775.400

0.000

202-00195  
 

46,034.864,775.400

0.00

4,803.000

SY  

9.64000

0075 *Removal of Sidewalk 4,747.700

0.000

202-00200  
 

45,767.834,747.700

0.00

7,624.000

SY  

9.64000

0080 *Removal of Curb 189.600

0.000

202-00201  
 

2,436.36189.600

0.00

215.000

LF  

12.85000

0085 *Removal of Gutter 160.000

0.000

202-00202  
 

2,056.00160.000

0.00

214.000

LF  

12.85000

0090 *Removal of Curb and Gutter 23,009.200

178.900

202-00203  
 

223,533.2823,188.100

1,724.60

28,822.000

LF  

9.64000

0095 *Removal of Wheel Stop 24.000

0.000

202-00205  
 

642.4824.000

0.00

24.000

EACH

26.77000

0100 *Removal of Concrete Pavement 10,622.300

0.000

202-00210  
 

170,594.1410,622.300

0.00

10,622.300

SY  

16.06000

0105 *Removal of Asphalt Mat 75,263.790

6,163.660

202-00220  
 

653,862.4281,427.450

49,494.19

131,914.000

SY  

8.03000

0110 *Removal of Asphalt Mat (Planing) 3,828.000

0.000

202-00240  
 

13,780.803,828.000

0.00

23,060.000

SY  

3.60000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Pavement Marking 34,043.720

221.000

202-00250  
 

64,417.6734,264.720

415.48

34,264.720

SF  

1.88000

0120 *Removal of Building(s) 1.000

0.000

202-00300  
 

20,613.171.000

0.00

1.000

L S 

20,613.17000

0125 Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

57,668.140.500

0.00

0.500

L S 

115,336.28000

0130 *Removal of Light Standard 11.000

0.000

202-00700  
 

2,740.2111.000

0.00

11.000

EACH

249.11000

0135 *Removal of Light Standard Foundation 22.000

0.000

202-00705  
 

13,469.0622.000

0.00

24.000

EACH

612.23000

0140 *Removal of Closed Circuit Television Pole 1.000

0.000

202-00715  
 

311.241.000

0.00

1.000

EACH

311.24000

0145 *Removal of Closed Circuit Camera 1.000

0.000

202-00720  
 

177.171.000

0.00

1.000

EACH

177.17000

0150 *Removal of Luminaire 30.000

0.000

202-00750  
 

4,434.9030.000

0.00

33.000

EACH

147.83000

0155 Removal of Overhead Sign Structure 4.000

0.000

202-00805  
 

12,283.364.000

0.00

4.000

EACH

3,070.84000

0160 *Removal of Ground Sign 52.000

0.000

202-00810  
 

5,051.8052.000

0.00

146.000

EACH

97.15000

0165 *Removal of Sign Panel 55.000

0.000

202-00821  
 

5,046.2555.000

0.00

147.000

EACH

91.75000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

265.802.000

0.00

7.000

EACH

132.90000

0175 *Removal of Pull Box 8.000

0.000

202-00827  
 

1,448.488.000

0.00

8.000

EACH

181.06000

0180 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

29,624.111.000

0.00

1.000

L S 

29,624.11000

0185 *Removal of Pedestal Pole 5.000

0.000

202-00858  
 

961.305.000

0.00

8.000

EACH

192.26000

0190 Removal of Impact Attenuator 2.000

0.000

202-00895  
 

3,408.262.000

0.00

2.000

EACH

1,704.13000

0195 *Removal of Fence 3,856.600

50.000

202-01000  
 

21,017.513,906.600

269.00

3,906.600

LF  

5.38000

0200 *Removal of Guardrail Type 3 232.900

0.000

202-01130  
 

1,078.33232.900

0.00

270.000

LF  

4.63000

0205 *Removal of Guardrail Type 7 8,518.000

1,639.400

202-01170  
 

152,259.4310,157.400

24,574.61

10,709.000

LF  

14.99000

0210 *Removal of End Anchorage 3.000

0.000

202-01300  
 

629.553.000

0.00

6.000

EACH

209.85000

0215 *Plug Structure 1.000

0.000

202-04000  
 

948.861.000

0.00

1.000

EACH

948.86000

0220 *Clean Culvert 28.000

0.000

202-04002  
 

73,061.8028.000

0.00

40.000

EACH

2,609.35000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

49.000

EACH

326.17000

0230 Abandon Well 3.000

0.000

202-04100  
 

7,950.003.000

0.00

3.000

EACH

2,650.00000

0235 *Unclassified Excavation (Complete In Place) 31,500.000

0.000

203-00010  
 

674,415.0031,500.000

0.00

48,060.000

CY  

21.41000

0240 *Embankment Material (Complete In Place) (R20) 14,706.000

0.000

203-00065  
 

314,855.4614,706.000

0.00

16,572.000

CY  

21.41000

0245 *Backhoe 100.000

0.000

203-01510  
 

13,384.00100.000

0.00

250.000

HOUR

133.84000

0250 *Potholing 1,664.500

159.250

203-01597  
 

358,731.631,823.750

31,324.48

2,185.250

HOUR

196.70000

0255 Laborer 66.500

0.000

203-02330  
 

3,172.0566.500

0.00

250.000

HOUR

47.70000

0260 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

161.000

CY  

16.06000

0265 *Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

52.000

CY  

88.96000

0270 *Filter Material (Class C) 0.000

0.000

206-00530  
 

0.000.000

0.00

141.000

CY  

77.09000

0275 Shoring (Area 7) 1.000

0.000

206-01787  
 

152,640.001.000

0.00

1.000

L S 

152,640.00000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Topsoil 400.000

0.000

207-00205  
 

4,712.00400.000

0.00

4,506.000

CY  

11.78000

0285 *Stockpile Topsoil 2,706.000

0.000

207-00210  
 

20,267.942,706.000

0.00

5,120.000

CY  

7.49000

0290 *Topsoil (Special) 0.000

0.000

207-00405  
 

0.000.000

0.00

447.000

CY  

120.20000

0295 *Erosion Log Type 1 (12 Inch) 4,416.000

0.000

208-00002  
 

23,890.564,416.000

0.00

32,603.000

LF  

5.41000

0300 *Silt Fence 500.000

0.000

208-00020  
 

545.00500.000

0.00

1,709.000

LF  

1.09000

0305 *Aggregate Bag 5,686.000

870.000

208-00035  
 

28,649.726,556.000

3,801.90

6,556.000

LF  

4.37000

0310 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

9.000

EACH

491.76000

0315 Concrete Washout Structure 11.000

0.000

208-00045  
 

21,380.2611.000

0.00

11.000

EACH

1,943.66000

0320 *Storm Drain Inlet Protection (Type I) 285.000

0.000

208-00051  
 

1,245.45285.000

0.00

7,084.000

LF  

4.37000

0325 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

462.000

LF  

18.58000

0330 *Vehicle Tracking Pad 17.000

2.000

208-00070  
 

34,583.8019.000

3,640.40

19.000

EACH

1,820.20000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Removal and Disposal of Sediment (Labor) 82.500

28.000

208-00103  
 

5,695.17110.500

1,443.12

250.000

HOUR

51.54000

0340 Removal and Disposal of Sediment (Equipment) 14.500

0.000

208-00105  
 

1,351.8414.500

0.00

250.000

HOUR

93.23000

0345 *Sweeping (Sediment Removal) 313.250

47.750

208-00106  
 

55,009.18361.000

7,276.15

361.000

HOUR

152.38000

0350 Erosion Control Supervisor 189.000

20.000

208-00206  
 

71,597.13209.000

6,851.40

584.000

DAY 

342.57000

0355 *Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

1.000

EACH

2,690.35000

0360 *Reset Microwave Vehicle Radar Detector (MVRD) 4.000

0.000

210-00476  
 

4,562.964.000

0.00

4.000

EACH

1,140.74000

0365 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

10.000

EACH

485.75000

0370 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

539.72000

0375 *Reset Pull Box 2.000

0.000

210-00827  
 

1,759.922.000

0.00

6.000

EACH

879.96000

0380 *Reset Traffic Signal Pole 0.000

0.000

210-00840  
 

0.000.000

0.00

5.000

EACH

4,297.39000

0385 *Reset Traffic Signal Controller and Cabinet 3.000

1.000

210-00848  
 

5,728.804.000

1,432.20

7.000

EACH

1,432.20000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Reset Fire Preemption Unit and Timer 0.000

0.000

210-00866  
 

0.000.000

0.00

8.000

EACH

676.56000

0395 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

2.000

EACH

2,957.03000

0400 *Reset Air Vent 0.000

0.000

210-01720  
 

0.000.000

0.00

1.000

EACH

3,766.50000

0405 *Adjust Manhole 3.000

3.000

210-04010  
 

3,913.986.000

1,956.99

31.000

EACH

652.33000

0410 *Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

3.000

EACH

1,541.89000

0415 *Modify Inlet 1.000

3.000

210-04020  
 

11,860.684.000

8,895.51

7.000

EACH

2,965.17000

0420 *Adjust Valve Box 7.000

0.000

210-04050  
 

2,615.277.000

0.00

54.000

EACH

373.61000

0425 *Adjust Water Meter 2.000

0.000

210-04060  
 

1,510.902.000

0.00

5.000

EACH

755.45000

0430 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

7.000

ACRE

901.55000

0435 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

1.000

ACRE

1,584.54000

0440 *Soil Conditioning 0.050

0.000

212-00032  
 

180.310.050

0.00

9.000

ACRE

3,606.18000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Sod 7,945.000

0.000

212-00050  
 

6,514.907,945.000

0.00

68,056.000

SF  

0.82000

0450 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

6.000

ACRE

666.60000

0455 *Mulching (Decorative) 0.000

0.000

213-00005  
 

0.000.000

0.00

707.000

CF  

4.64000

0460 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

5,242.000

CF  

4.48000

0465 *Mulch Tackifier 1,870.000

4,600.000

213-00061  
 

15,916.206,470.000

11,316.00

6,470.000

LB  

2.46000

0470 *Rock Mulch (Weed Free) 1,900.000

0.000

213-00067  
 

5,301.001,900.000

0.00

35,887.000

SF  

2.79000

0475 *Metal Landscape Border (3/16 X 5-1/2 Inch) 40.000

0.000

213-00462  
 

159.6040.000

0.00

880.000

LF  

3.99000

0480 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

40,432.99000

0485 *Deciduous Tree (1.5 Inch Caliper) 0.000

0.000

214-00215  
 

0.000.000

0.00

20.000

EACH

327.84000

0490 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

0.000.000

0.00

29.000

EACH

431.65000

0495 *Deciduous Shrub (3 Gallon Container) 0.000

0.000

214-00330  
 

0.000.000

0.00

147.000

EACH

28.41000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

384.000

EACH

33.88000

0505 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

0.000

214-00508  
 

0.000.000

0.00

6.000

EACH

464.44000

0510 *Evergreen Shrub (5 Gallon Container) 0.000

0.000

214-00650  
 

0.000.000

0.00

308.000

EACH

34.97000

0515 *Ground Cover Vines (5 Gallon Container) 0.000

0.000

214-00850  
 

0.000.000

0.00

26.000

EACH

29.51000

0520 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

2,437.000

EACH

17.48000

0525 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

26,914.000

SY  

2.18000

0530 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

1,154.000

SY  

8.19000

0535 *Pre-Emergent Herbicide 0.000

0.000

217-00010  
 

0.000.000

0.00

29,040.000

SY  

0.46000

0540 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

28.000

HOUR

311.44000

0545 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

35.000

HOUR

116.53000

0550 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

4.000

HOUR

84.57000
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0555 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

400.000

HOUR

65.44000

0560 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

100.000

HOUR

92.51000

0565 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

15.000

EACH

57.67000

0570 *Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

1,800.000

CY  

7.49000

0575 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

1,800.000

CY  

32.12000

0580 *Aggregate Base Course (Class 6) 7,283.300

2,631.510

304-06000  
 

424,552.169,914.810

112,681.26

23,704.000

TON 

42.82000

0585 *Aggregate Base Course (Special) 883.250

74.000

304-09000  
 

51,251.17957.250

3,961.96

957.250

CY  

53.54000

0590 *Hot Mix Asphalt (Patching) (Asphalt) 789.490

14.120

403-00720  
 

144,810.52803.610

2,544.42

803.610

TON 

180.20000

0595 *Stone Matrix Asphalt (Fibers)(Asphalt) 369.150

0.000

403-09221  
 

43,042.89369.150

0.00

17,333.000

TON 

116.60000

0600 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 15,044.750

2,942.080

403-33841  
 

1,525,283.1817,986.830

249,488.38

49,960.000

TON 

84.80000

0605 *Hot Mix Asphalt (Grading S) (100) (PG 76-28) 5,951.940

0.000

403-33871  
 

580,433.195,951.940

0.00

8,203.000

TON 

97.52000
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0610 *Emulsified Asphalt (Slow-Setting) 4,896.000

197.000

411-10255  
 

16,195.745,093.000

626.46

18,050.000

GAL 

3.18000

0615 *Concrete Pavement (6 Inch) 16.390

0.000

412-00600  
 

830.1516.390

0.00

655.000

SY  

50.65000

0620 *Geotextile (Separator) (Class 3) 0.000

0.000

420-00134  
 

0.000.000

0.00

936.000

SY  

8.30000

0625 *Drilled Caisson (18 Inch) 4.000

4.000

503-00018  
 

1,933.128.000

966.56

48.000

LF  

241.64000

0630 *Drilled Caisson (36 Inch) 53.000

19.000

503-00036  
 

14,703.1272.000

3,879.99

94.000

LF  

204.21000

0635 *Drilled Caisson (36 Inch)(Special) 0.000

0.000

503-00037  
 

0.000.000

0.00

96.000

LF  

317.22000

0640 *Drilled Caisson (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

19.000

LF  

656.84000

0645 *Drilled Caisson (48 Inch) 0.000

21.000

503-00048  
 

8,313.9021.000

8,313.90

106.000

LF  

395.90000

0650 *Drilled Caisson (54 Inch) 42.000

21.000

503-00054  
 

36,027.8163.000

12,009.27

305.000

LF  

571.87000

0655 *Drilled Caisson (60 Inch) 0.000

0.000

503-00060  
 

0.000.000

0.00

24.000

LF  

599.92000

0660 Facing (Special) 3,925.000

5,757.000

504-04440  
 

407,612.209,682.000

242,369.70

9,682.000

SF  

42.10000
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0660 MATERIAL ALLOWANCE MSE Panel Face Wall 2,409.350

-2,409.350

0.000.000

-40,718.02SF  

16.90000

0660 MATERIAL ALLOWANCE MSE Panel Face Wall 6,334.350

-6,334.350

0.000.000

-107,050.52SF  

16.90000

0660 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

25.25000

0665 *Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

209.000

CY  

148.26000

0670 Concrete Slope and Ditch Paving 14.900

0.000

507-00000  
 

8,291.8514.900

0.00

653.000

CY  

556.50000

0675 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

2,120.000

LB  

3.24000

0680 *Concrete Class D 3.000

0.000

601-03000  
 

2,223.873.000

0.00

9.000

CY  

741.29000

0685 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,654.000

682.000

603-01185  
 

199,471.042,336.000

58,235.98

4,116.000

LF  

85.39000

0690 *21 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01215  
 

0.000.000

0.00

15.000

LF  

367.68000

0695 *24 Inch Reinforced Concrete Pipe (Complete In Place) 291.000

110.000

603-01245  
 

41,379.19401.000

11,350.90

1,489.000

LF  

103.19000

0700 *30 Inch Reinforced Concrete Pipe (Complete In Place) 462.000

0.000

603-01305  
 

63,016.80462.000

0.00

462.000

LF  

136.40000
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0705 *36 Inch Reinforced Concrete Pipe (Complete In Place) 904.000

16.000

603-01365  
 

158,230.80920.000

2,751.84

1,100.000

LF  

171.99000

0710 *30x19 Inch Reinforced Concrete Pipe Elliptical  
(Complete In 

20.000

56.000

603-02245  
 

12,710.2476.000

9,365.44

76.000

LF  

167.24000

0715 *12 Inch Plastic Pipe 165.000

0.000

603-50012  
 

9,786.15165.000

0.00

165.000

LF  

59.31000

0720 *15 Inch Plastic Pipe 20.000

0.000

603-50015  
 

1,304.6020.000

0.00

73.000

LF  

65.23000

0725 *Inlet Type C (5 Foot) 2.000

1.000

604-00305  
 

10,674.633.000

3,558.21

8.000

EACH

3,558.21000

0730 *Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

2.000

EACH

5,100.09000

0735 *Inlet Type C (15 Foot) 0.000

0.000

604-00315  
 

0.000.000

0.00

1.000

EACH

7,412.93000

0740 *Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

7,709.441.000

0.00

1.000

EACH

7,709.44000

0745 *Inlet Type 13 (5 Foot) 1.000

0.000

604-13005  
 

3,558.211.000

0.00

3.000

EACH

3,558.21000

0750 *Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

1.000

EACH

4,862.89000

0755 *Inlet Special (15 Foot) 0.000

0.000

604-19015  
 

0.000.000

0.00

1.000

EACH

5,337.31000
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0760 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

5,100.09000

0765 *Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

1.000

EACH

5,811.74000

0770 *Inlet Type R  L 10 (5 Foot) 2.000

1.000

604-19205  
 

24,195.783.000

8,065.26

6.000

EACH

8,065.26000

0775 *Inlet Type R  L 10 (10 Foot) 3.000

1.000

604-19210  
 

35,344.844.000

8,836.21

8.000

EACH

8,836.21000

0780 *Inlet Type R  L 15 (5 Foot) 0.000

0.000

604-19305  
 

0.000.000

0.00

1.000

EACH

10,674.62000

0785 *Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

0.000.000

0.00

4.000

EACH

12,216.51000

0790 *Vane Grate Inlet (5 Foot) 2.000

0.000

604-25005  
 

10,200.182.000

0.00

5.000

EACH

5,100.09000

0795 *Vane Grate Inlet Special (5 Foot) 2.000

0.000

604-25006  
 

15,418.902.000

0.00

2.000

EACH

7,709.45000

0800 *Vane Grate Inlet (10 Foot) 3.000

0.000

604-25010  
 

19,214.313.000

0.00

3.000

EACH

6,404.77000

0805 *Vane Grate Inlet (20 Foot) 1.000

0.000

604-25020  
 

10,674.621.000

0.00

1.000

EACH

10,674.62000

0810 *Vane Grate Inlet (Double) (5 Foot) 0.000

0.000

604-26005  
 

0.000.000

0.00

1.000

EACH

6,760.60000
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0815 *Vane Grate Inlet (Double) (10 Foot) 4.000

1.000

604-26010  
 

39,733.305.000

7,946.66

5.000

EACH

7,946.66000

0820 *Vane Grate Inlet (Double) (15 Foot) 0.000

0.000

604-26015  
 

0.000.000

0.00

1.000

EACH

10,674.62000

0825 *Manhole Slab Base (5 Foot) 3.000

5.000

604-30005  
 

26,093.528.000

16,308.45

10.000

EACH

3,261.69000

0830 *Manhole Slab Base (10 Foot) 10.000

1.000

604-30010  
 

45,663.7511.000

4,151.25

24.000

EACH

4,151.25000

0835 *Manhole Slab Base (15 Foot) 7.000

0.000

604-30015  
 

48,569.577.000

0.00

12.000

EACH

6,938.51000

0840 *Manhole (Traffic Management System) 1.000

0.000

604-39050  
 

5,451.031.000

0.00

1.000

EACH

5,451.03000

0845 *4 Inch Perforated Pipe Underdrain 0.000

0.000

605-00040  
 

0.000.000

0.00

497.000

LF  

23.72000

0850 *Geocomposite Edge Drain 415.000

0.000

605-82000  
 

14,765.70415.000

0.00

646.000

LF  

35.58000

0855 *Guardrail Type 3 (6-3 Post Spacing) 37.500

0.000

606-00301  
 

1,828.1337.500

0.00

75.000

LF  

48.75000

0860 *Guardrail Type 7 (Style CA) 599.200

0.000

606-00710  
 

54,281.53599.200

0.00

4,280.000

LF  

90.59000

0865 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 0.000

0.000

606-00715  
 

0.000.000

0.00

1,644.000

LF  

90.74000
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0870 *Guardrail Type 7 (Style CD) 0.000

656.000

606-00730  
 

49,114.72656.000

49,114.72

1,544.000

LF  

74.87000

0875 Guardrail Type 7 (Style CE) (Special) 0.000

0.000

606-00740  
 

0.000.000

0.00

694.000

LF  

215.18000

0880 *Guardrail Type 7 (Style CE)(Concrete Glare Scr een) 0.000

0.000

606-00745  
 

0.000.000

0.00

1,690.000

LF  

115.82000

0885 *Transition Type 3G 1.000

0.000

606-01370  
 

3,376.841.000

0.00

6.000

EACH

3,376.84000

0890 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

1,495.461.000

0.00

2.000

EACH

1,495.46000

0895 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2,867.441.000

0.00

2.000

EACH

2,867.44000

0900 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

2.000

EACH

1,974.73000

0905 *Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

298.000

LF  

50.90000

0910 *Fence (Plastic) 2,840.500

0.000

607-11525  
 

13,606.002,840.500

0.00

2,840.500

LF  

4.79000

0915 *Fence (Temporary) (Special) 1,280.000

121.000

607-11581  
 

24,111.211,401.000

2,082.41

1,640.000

LF  

17.21000

0920 *Line Post (Chain Link) 14.000

0.000

607-52900  
 

1,075.7614.000

0.00

134.000

EACH

76.84000
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0925 *End Post (Chain Link) 1.000

0.000

607-52905  
 

199.351.000

0.00

6.000

EACH

199.35000

0930 *Corner and Line Brace Post (Chain Link) 1.000

0.000

607-52910  
 

250.201.000

0.00

7.000

EACH

250.20000

0935 *Fence Chain Link (72 Inch) 136.000

0.000

607-53172  
 

1,266.16136.000

0.00

1,341.000

LF  

9.31000

0940 *Concrete Sidewalk (6 Inch) 1,238.210

0.000

608-00006  
 

62,715.341,238.210

0.00

8,651.000

SY  

50.65000

0945 *Concrete Curb Ramp 98.740

0.000

608-00010  
 

14,472.3298.740

0.00

856.000

SY  

146.57000

0950 *Curb Type 2 (Section B) (Special) 25.000

0.000

609-20000  
 

763.7525.000

0.00

357.000

LF  

30.55000

0955 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

215.000

LF  

16.48000

0960 *Curb and Gutter Type 2 (Section I-B) 523.000

0.000

609-21010  
 

9,178.65523.000

0.00

10,973.000

LF  

17.55000

0965 *Curb and Gutter Type 2 (Section II-B) 3,071.000

724.000

609-21020  
 

70,776.753,795.000

13,502.60

15,858.000

LF  

18.65000

0970 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

124.000

LF  

40.71000

0975 *Gutter Type 2 (8 Foot) 32.600

0.000

609-24008  
 

2,466.1932.600

0.00

406.000

LF  

75.65000
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0980 *Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

38,184.000

SF  

7.73000

0985 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

21.59000

0990 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

20.000

EACH

26.99000

0995 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

15.000

EACH

223.99000

1000 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

12.000

EACH

101.33000

1005 *1 Inch Electrical Conduit 842.000

110.000

613-00100  
 

14,622.72952.000

1,689.60

952.000

LF  

15.36000

1010 *2 Inch Electrical Conduit (Bored) 10,523.000

0.000

613-00206  
 

120,698.8110,523.000

0.00

22,785.000

LF  

11.47000

1015 *3 Inch Electrical Conduit (Bored) 1,690.000

0.000

613-00306  
 

24,319.101,690.000

0.00

9,495.000

LF  

14.39000

1020 *2 Inch Electrical Conduit (Plastic) 7,000.000

818.000

613-01200  
 

61,762.207,818.000

6,462.20

10,815.000

LF  

7.90000

1025 *3 Inch Electrical Conduit (Plastic) 1,832.000

486.000

613-01300  
 

17,941.322,318.000

3,761.64

4,500.000

LF  

7.74000

1030 *4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

40.000

LF  

20.59000
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PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1035 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

13.000

EACH

445.31000

1040 *Type Four Pull Box 2.000

0.000

613-07004  
 

2,133.222.000

0.00

4.000

EACH

1,066.61000

1045 *Type Five Pull Box 8.000

1.000

613-07005  
 

14,063.319.000

1,562.59

25.000

EACH

1,562.59000

1045 MATERIAL ALLOWANCE Conc, CL B 3.000

-1.000

2,130.002.000

-1,065.00EACH

1,065.00000

1050 *Pull Box (24"x36"x18") 3.000

0.000

613-07034  
 

3,215.853.000

0.00

3.000

EACH

1,071.95000

1055 *Wiring 0.350

0.150

613-10000  
 

128,817.520.500

38,645.26

1.000

L S 

257,635.04000

1055 MATERIAL ALLOWANCE Copper Wire 0.800

-0.150

7,092.020.650

-1,636.62L S 

10,910.80000

1055 MATERIAL ALLOWANCE Copper Wire 0.850

-0.150

73,889.520.700

-15,833.47L S 

105,556.45000

1060 *Luminaire (LED) (11,000 Lumens) 5.000

0.000

613-13011  
 

3,119.855.000

0.00

8.000

EACH

623.97000

1065 *Luminaire (LED) (14,000 Lumens) 3.000

2.000

613-13014  
 

3,231.855.000

1,292.74

25.000

EACH

646.37000

1070 *Luminaire (LED) (16,000 Lumens) 0.000

0.000

613-13016  
 

0.000.000

0.00

19.000

EACH

1,333.27000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1075 *Luminaire (Special) 6.000

0.000

613-16000  
 

22,731.666.000

0.00

16.000

EACH

3,788.61000

1080 *Light Standard Steel (35 Foot) 0.000

0.000

613-32350  
 

0.000.000

0.00

4.000

EACH

2,666.54000

1080 MATERIAL ALLOWANCE Light Standard 1.000

0.000

1,545.001.000

0.00EACH

1,545.00000

1085 *Light Standard Metal (35 Foot) 5.000

0.000

613-34350  
 

11,572.755.000

0.00

8.000

EACH

2,314.55000

1085 MATERIAL ALLOWANCE Light Standard 0.000

0.000

0.000.000

0.00EACH

1,328.70000

1085 MATERIAL ALLOWANCE Light Standard 0.000

3.000

3,986.103.000

3,986.10EACH

1,328.70000

1090 *Light Standard Metal (40 Foot) 2.000

2.000

613-34400  
 

10,751.444.000

5,375.72

24.000

EACH

2,687.86000

1090 MATERIAL ALLOWANCE Light Standard 6.000

-6.000

0.000.000

-7,972.20EACH

1,328.70000

1090 MATERIAL ALLOWANCE Light Standard 22.000

-2.000

32,591.6720.000

-3,259.17EACH

1,629.58330

1095 *Concrete Foundation Pad 6.000

0.000

613-40000  
 

6,444.486.000

0.00

6.000

EACH

1,074.08000

1100 *Light Standard Foundation 12.000

2.000

613-40010  
 

14,426.4414.000

2,060.92

36.000

EACH

1,030.46000
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PCN: 19192-BID    ESTIMATE RUN

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1100 MATERIAL ALLOWANCE Anchor Bolts 19.000

-2.000

8,925.0017.000

-1,050.00EACH

525.00000

1105 *Light Standard Foundation Special 0.000

0.000

613-40012  
 

0.000.000

0.00

9.000

EACH

2,592.94000

1105 MATERIAL ALLOWANCE Anchor Bolts 3.000

0.000

2,010.003.000

0.00EACH

670.00000

1110 *Lighting Control Center 6.000

0.000

613-50100  
 

77,533.986.000

0.00

6.000

EACH

12,922.33000

1115 *Lighting Control Center (Pedestal Only) 6.000

0.000

613-50105  
 

78,634.446.000

0.00

6.000

EACH

13,105.74000

1120 *Temporary Lighting 0.950

0.000

613-50210  
 

114,181.560.950

0.00

1.000

L S 

120,191.12000

1125 *Sign Panel (Class I) 29.650

0.000

614-00011  
 

592.1129.650

0.00

918.000

SF  

19.97000

1130 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

983.000

SF  

21.05000

1135 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

2,458.000

SF  

37.78000

1140 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

114.000

LF  

56.13000

1145 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

42.000

LF  

66.93000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1150 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 5.000

0.000

614-01588  
 

2,266.805.000

0.00

144.000

EACH

453.36000

1155 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

6.000

EACH

1,942.97000

1160 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

2.000

EACH

2,536.66000

1165 Butterfly Structure 0.000

0.000

614-30110  
 

0.000.000

0.00

1.000

EACH

26,926.60000

1170 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

41,877.93000

1175 Monotube Overhead Sign Bridge (18 Inch Diameter ) 0.000

0.000

614-41800  
 

0.000.000

0.00

1.000

EACH

60,431.43000

1180 Monotube Overhead Sign Bridge (20 Inch Diameter ) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

68,850.12000

1185 Monotube Overhead Sign Bridge (24 Inch Diameter ) 0.000

0.000

614-42400  
 

0.000.000

0.00

2.000

EACH

91,493.82000

1190 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

20.000

EACH

732.93000

1195 *Traffic Signal Face (12-12) 0.000

1.000

614-70225  
 

594.111.000

594.11

8.000

EACH

594.11000

1200 *Traffic Signal Face (12-12-12) 0.000

1.000

614-70336  
 

849.351.000

849.35

88.000

EACH

849.35000
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PCN: 19192-BID    ESTIMATE RUN

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1200 MATERIAL ALLOWANCE Traffic Equipment 55.000

-1.000

22,873.3254.000

-423.58EACH

423.58000

1205 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

2.000

EACH

1,321.64000

1205 MATERIAL ALLOWANCE Traffic Equipment 2.000

0.000

1,178.002.000

0.00EACH

589.00000

1210 *Communications Cabinet (Type 2) 1.000

0.000

614-72832  
 

9,911.821.000

0.00

1.000

EACH

9,911.82000

1215 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

26.000

EACH

382.33000

1220 *Loop Detector Wire 0.000

600.000

614-72875  
 

1,278.00600.000

1,278.00

14,800.000

LF  

2.13000

1225 *Traffic Signal Vehicle Detector (Micro Type) 0.000

0.000

614-72882  
 

0.000.000

0.00

24.000

EACH

1,333.27000

1230 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

8.000

EACH

1,148.00000

1230 MATERIAL ALLOWANCE No Test Required 0.000

0.000

0.000.000

0.00EACH

510.00000

1235 *Traffic Signal-Light Pole Steel 0.000

0.000

614-81000  
 

0.000.000

0.00

1.000

EACH

32,663.85000

1235 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

23,050.001.000

0.00EACH

23,050.00000



CONTID: C19192         COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1240 *Traffic Signal-Light Pole Steel (1-30 Foot Mas t Arm) 0.500

0.000

614-81130  
 

7,616.290.500

0.00

1.000

EACH

15,232.57000

1240 MATERIAL ALLOWANCE Signal Pole 0.500

0.000

5,275.000.500

0.00EACH

10,550.00000

1245 *Traffic Signal-Light Pole Steel (1-45 Foot Mas t Arm) 0.500

0.000

614-81145  
 

8,428.270.500

0.00

2.000

EACH

16,856.54000

1245 MATERIAL ALLOWANCE Signal Pole 1.500

0.000

17,482.501.500

0.00EACH

11,655.00000

1250 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

17,845.34000

1250 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

12,275.001.000

0.00EACH

12,275.00000

1255 *Traffic Signal Light Pole Steel (1-60 Foot Mas t Arm) 0.000

0.000

614-81160  
 

0.000.000

0.00

1.000

EACH

26,240.01000

1255 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

18,550.001.000

0.00EACH

18,550.00000

1260 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

3.000

EACH

26,524.91000

1260 MATERIAL ALLOWANCE Signal Pole 3.000

0.000

56,100.003.000

0.00EACH

18,700.00000

1265 *Traffic Signal-Light Pole Steel (1-70 Foot Mas t Arm) 0.000

0.000

614-81170  
 

0.000.000

0.00

3.000

EACH

28,417.77000
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PCN: 19192-BID    ESTIMATE RUN

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1265 MATERIAL ALLOWANCE Signal Pole 3.000

0.000

60,030.003.000

0.00EACH

20,010.00000

1270 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 0.000

0.000

614-81175  
 

0.000.000

0.00

2.000

EACH

28,689.76000

1270 MATERIAL ALLOWANCE Signal Pole 2.000

0.000

40,301.002.000

0.00EACH

20,150.50000

1275 *Traffic Signal Pedestal Pole Steel 0.000

1.000

614-84000  
 

2,645.791.000

2,645.79

8.000

EACH

2,645.79000

1280 Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

2.000

EACH

23,924.98000

1285 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,500.000

0.000

614-87010  
 

20,430.004,500.000

0.00

5,291.000

LF  

4.54000

1290 *Optical Transceiver 8.000

0.000

614-87020  
 

34,481.448.000

0.00

8.000

EACH

4,310.18000

1295 *Closed Circuit Television 1.000

0.000

614-87320  
 

6,834.211.000

0.00

4.000

EACH

6,834.21000

1300 *Remove and Relocate CCTV and Wiring 1.000

0.000

614-87330  
 

720.491.000

0.00

1.000

L S 

720.49000

1305 *Test Fiber Optic Cable 1.000

0.000

614-87350  
 

7,897.311.000

0.00

1.000

L S 

7,897.31000

1310 *Closed Circuit Television Pole with Lowering D evice 
(50 Fee 

1.000

0.000

614-87364  
 

22,811.811.000

0.00

1.000

EACH

22,811.81000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1315 *Fiber Optic Cable (Single Mode) (96 Strands) 3,500.000

0.000

614-87496  
 

20,160.003,500.000

0.00

4,147.000

LF  

5.76000

1320 *Ethernet Switch 1.000

0.000

614-87690  
 

13,139.551.000

0.00

1.000

EACH

13,139.55000

1325 *Water Meter 0.000

0.000

619-00001  
 

0.000.000

0.00

1.000

EACH

6,241.62000

1330 *6 Inch Ductile Iron Pipe 179.000

0.000

619-06060  
 

10,016.84179.000

0.00

230.000

LF  

55.96000

1335 *3/4 Inch Copper Pipe 0.000

0.000

619-40060  
 

0.000.000

0.00

20.000

LF  

13.11000

1340 *2 Inch Copper Pipe 0.000

0.000

619-40160  
 

0.000.000

0.00

45.000

LF  

45.20000

1345 *1 Inch Plastic Pipe 0.000

0.000

619-50080  
 

0.000.000

0.00

4,050.000

LF  

2.13000

1350 *1-1/4 Inch Plastic Pipe 0.000

0.000

619-50100  
 

0.000.000

0.00

460.000

LF  

3.55000

1355 *1-1/2 Inch Plastic Pipe 0.000

0.000

619-50120  
 

0.000.000

0.00

110.000

LF  

3.01000

1360 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

450.000

LF  

4.92000

1365 *2-1/2 Inch Plastic Pipe 0.000

0.000

619-50200  
 

0.000.000

0.00

190.000

LF  

5.46000
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1370 *3 Inch Plastic Pipe 73.000

80.000

619-50240  
 

1,170.45153.000

612.00

153.000

LF  

7.65000

1375 *4 Inch Plastic Pipe 67.000

0.000

619-50320  
 

586.2567.000

0.00

67.000

LF  

8.75000

1380 *6 Inch Plastic Pipe 0.000

80.000

619-50480  
 

808.8080.000

808.80

640.000

LF  

10.11000

1385 *8 Inch Plastic Pipe 445.000

0.000

619-50640  
 

28,729.20445.000

0.00

445.000

LF  

64.56000

1390 *6 Inch Gate Valve 7.000

0.000

619-75048  
 

11,676.147.000

0.00

7.000

EACH

1,668.02000

1395 *8 Inch Gate Valve 4.000

0.000

619-75064  
 

7,963.444.000

0.00

5.000

EACH

1,990.86000

1400 *6 Inch Fire Hydrant 5.000

0.000

619-78048  
 

34,974.605.000

0.00

7.000

EACH

6,994.92000

1405 *Detour Pavement 10,189.090

157.630

621-00451  
 

1,603,224.2610,346.720

24,424.77

13,630.000

TON 

154.95000

1410 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

6.000

EACH

2,475.10000

1410 MATERIAL ALLOWANCE Rest Area Misc Item 6.000

0.000

7,771.026.000

0.00EACH

1,295.17000

1415 *Drip Emitter Tubing 100.000

0.000

623-00162  
 

224.00100.000

0.00

1,800.000

LF  

2.24000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1420 *Emitter Valve Assembly 0.000

0.000

623-00165  
 

0.000.000

0.00

9.000

EACH

191.23000

1425 *3/4 Inch Flush Unit 0.000

0.000

623-00186  
 

0.000.000

0.00

13.000

EACH

191.23000

1430 *4 Inch Pop-Up Spray Sprinkler 0.000

0.000

623-00205  
 

0.000.000

0.00

232.000

EACH

40.98000

1435 *4 Inch Pop-Up Rotary Sprinkler 0.000

0.000

623-00332  
 

0.000.000

0.00

15.000

EACH

55.73000

1440 *3/4 Inch Backflow Preventer 0.000

0.000

623-01706  
 

0.000.000

0.00

1.000

EACH

1,967.01000

1445 *1 Inch Drain Valve 0.000

0.000

623-02008  
 

0.000.000

0.00

4.000

EACH

191.23000

1450 *3/4 In Drip Zone Control Valve 0.000

0.000

623-03004  
 

0.000.000

0.00

5.000

EACH

355.15000

1455 *1 Inch Automatic Control Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

10.000

EACH

420.72000

1460 *1-1/2 Inch Automatic Control Valve 0.000

0.000

623-03112  
 

0.000.000

0.00

4.000

EACH

464.44000

1465 *Control Wire 24 Volt 2,697.000

0.000

623-04000  
 

2,211.542,697.000

0.00

9,000.000

LF  

0.82000

1470 *1 Inch Quick-Coupler Valve 3.000

0.000

623-04008  
 

1,393.293.000

0.00

8.000

EACH

464.43000
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REF
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ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1475 *2 Inch Gate Valve 0.000

0.000

623-05016  
 

0.000.000

0.00

2.000

EACH

497.21000

1480 *6 Station Automatic Controller 0.000

0.000

623-08106  
 

0.000.000

0.00

1.000

EACH

14,144.66000

1485 *12 Station Automatic Controller 1.000

0.000

623-08112  
 

16,330.231.000

0.00

2.000

EACH

16,330.23000

1490 *Construction Surveying 0.500

0.150

625-00000  
 

493,227.540.650

113,821.74

1.000

L S 

758,811.60000

1495 *Mobilization 0.679

0.000

626-00000  
 

1,461,486.750.679

0.00

1.000

L S 

2,152,410.53000

1500 *Mobilization (without Autopay) 0.629

0.210

626-00100  
 

3,734,711.850.839

934,790.81

1.000

L S 

4,451,384.80000

1505 *Public Information Services (Tier II) 0.500

0.150

626-01102  
 

205,149.750.650

47,342.25

1.000

L S 

315,615.00000

1510 *Thermoplastic Pavement Marking (Inlaid) 0.000

0.000

627-00003  
 

0.000.000

0.00

10,633.000

SF  

5.62000

1515 *Modified Epoxy Pavement Marking 291.000

0.000

627-00008  
 

54,527.58291.000

0.00

291.000

GAL 

187.38000

1520 *Pavement Marking Paint (High Build) 1,323.370

12.000

627-00013  
 

34,305.661,335.370

308.28

16,400.000

GAL 

25.69000

1525 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

0.000

627-01010  
 

0.000.000

0.00

14,203.000

SF  

17.13000
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NO.
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CAT NO0200 ROADWAY 

1530 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
I) 

232.000

0.000

627-30324  
 

4,967.12232.000

0.00

1,516.000

SF  

21.41000

1535 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 
(Type 

40.000

0.000

627-30329  
 

599.6040.000

0.00

2,442.000

SF  

14.99000

1540 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

20.000

EACH

159.00000

1545 *Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

200.000

EACH

63.60000

1550 *Flagging 6,270.000

1,152.000

630-00000  
 

182,729.647,422.000

28,362.24

10,000.000

HOUR

24.62000

1555 *Uniformed Traffic Control 2,048.000

90.750

630-00003  
 

148,857.002,138.750

6,316.20

3,000.000

HOUR

69.60000

1560 *Uniformed Traffic Control (Vehicle) 2,048.000

90.750

630-00006  
 

45,790.642,138.750

1,942.96

3,000.000

HOUR

21.41000

1565 *Traffic Control Inspection 61.000

9.000

630-00007  
 

7,494.9070.000

963.63

208.000

DAY 

107.07000

1570 *Traffic Control Management 187.000

24.000

630-00012  
 

158,142.39211.000

17,987.76

572.000

DAY 

749.49000

1575 *Traffic Control Management (Night) 167.000

12.000

630-00012  
 

143,742.37179.000

9,636.36

340.000

DAY 

803.03000

1580 *Courtesy Patrol 0.000

0.000

630-00031  
 

0.000.000

0.00

600.000

HOUR

133.84000
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1585 *Flashing Beacon (Solar) 9.000

0.000

630-80002  
 

4,818.159.000

0.00

20.000

EACH

535.35000

1590 *Barricade (Type 3 M-A) (Temporary) 8.000

0.000

630-80335  
 

856.568.000

0.00

16.000

EACH

107.07000

1595 *Construction Traffic Sign (Panel Size A) 92.000

0.000

630-80341  
 

4,925.6892.000

0.00

304.000

EACH

53.54000

1600 *Construction Traffic Sign (Panel Size B) 98.000

0.000

630-80342  
 

7,870.3898.000

0.00

196.000

EACH

80.31000

1605 *Construction Traffic Sign (Panel Size C) 0.500

0.000

630-80343  
 

45.510.500

0.00

13.000

EACH

91.01000

1610 *Construction Traffic Sign (Special) 284.500

6.250

630-80344  
 

7,783.38290.750

167.31

875.000

SF  

26.77000

1615 *Vertical Panel 78.000

3.500

630-80350  
 

2,181.7681.500

93.70

163.000

EACH

26.77000

1620 *Advance Warning Flashing or Sequencing Arrow P anel (B 
Type) 

4.500

0.000

630-80357  
 

7,227.274.500

0.00

9.000

EACH

1,606.06000

1625 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

3.000

0.000

630-80358  
 

4,818.183.000

0.00

6.000

EACH

1,606.06000

1630 *Portable Message Sign Panel 1,770.000

155.000

630-80359  
 

68,741.751,925.000

5,535.05

3,600.000

DAY 

35.71000

1635 *Drum Channelizing Device 209.000

0.000

630-80360  
 

10,069.62209.000

0.00

418.000

EACH

48.18000
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1640 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

90.000

EACH

69.60000

1645 Concrete Barrier (Temporary) 9,500.000

0.000

630-80370  
 

399,000.009,500.000

0.00

19,000.000

LF  

42.00000

1650 *Traffic Cone 453.000

0.000

630-80380  
 

3,392.97453.000

0.00

906.000

EACH

7.49000

1655 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

2.500

0.000

630-85006  
 

8,057.132.500

0.00

16.000

EACH

3,222.85000

1660 Impact Attenuator (Temporary) 8.000

1.000

630-85010  
 

103,648.959.000

11,516.55

18.000

EACH

11,516.55000

1665 *Mobile Attenuator 174.000

8.000

630-85041  
 

87,691.24182.000

3,854.56

684.000

DAY 

481.82000

1670 *Traffic Signal (Temporary) 0.950

0.000

630-86800  
 

316,727.740.950

0.00

1.000

L S 

333,397.62000

1675 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

700,000.000

F A 

1.00000

1680 F/A Partnering 5,059.140

0.000

700-70011  
 

5,059.145,059.140

0.00

10,000.000

F A 

1.00000

1685 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1690 F/A Fuel Cost Adjustment 44,801.460

6,588.600

700-70016  
 

51,390.0651,390.060

6,588.60

150,000.000

F A 

1.00000
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1695 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1700 F/A Asphalt Cement Cost Adjustment 86,738.990

14,374.600

700-70019  
 

101,113.59101,113.590

14,374.60

101,113.590

F A 

1.00000

1705 F/A On-The-Job Trainee 11,839.000

1,593.000

700-70021  
 

13,432.0013,432.000

1,593.00

22,500.000

HOUR

1.00000

1710 F/A Workzone TOC 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

1715 F/A Repair Landscaping 8,176.280

0.000

700-70035  
 

8,176.288,176.280

0.00

300,000.000

F A 

1.00000

1720 F/A Adjust Utilities 87,019.300

7,225.630

700-70060  
 

94,244.9394,244.930

7,225.63

100,000.000

F A 

1.00000

1725 F/A Obtain Power from Xcel Energy 0.000

0.000

700-70072  
 

0.000.000

0.00

25,000.000

F A 

1.00000

1730 F/A Furnish & Install Electrical Service 38,747.250

0.000

700-70082  
 

38,747.2538,747.250

0.00

38,747.250

F A 

1.00000

1735 F/A Electric Service 135,374.040

0.000

700-70190  
 

135,374.04135,374.040

0.00

135,374.040

F A 

1.00000

1740 F/A Communication Lines Zayo/Level 3 57,552.060

0.000

700-70230  
 

57,552.0657,552.060

0.00

100,000.000

F A 

1.00000

1745 F/A Water Lines 0.000

0.000

700-70270  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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1750 F/A Landscaping 6,279.300

0.000

700-70310  
 

6,279.306,279.300

0.00

100,000.000

F A 

1.00000

1755 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1760 F/A Environmental Health & Safety Management 22,291.940

0.000

700-70589  
 

22,291.9422,291.940

0.00

50,000.000

F A 

1.00000

1765 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

50,000.000

F A 

1.00000

2085 Added Item (Hour)/ Additional Surveying 188.750

18.750

900-00010  
 

20,750.00207.500

1,875.00

207.500

HOUR

100.00000

2090 Added Item (Lump Sum)/ New Electrical Service t o 
Businesses

1.000

0.000

900-00014  
 

59,602.751.000

0.00

1.000

L S 

59,602.75000

2095 Added Item (Lump Sum)/ Adding 2 Each 3" ITS Con duits 0.850

0.100

900-00014  
 

117,628.680.950

12,381.97

1.000

L S 

123,819.66000

2100 Added Item (Lump Sum)/ Street Light Wiring 1.000

0.000

900-00014  
 

6,296.401.000

0.00

1.000

L S 

6,296.40000

2105 Added Item (Foot)/ 8' Temporary Fence (Special) (Glare 
Screen)

628.000

0.000

900-00012  
 

20,303.24628.000

0.00

800.000

LF  

32.33000

2110 Added Item (Cubic Yard)/ Muck Excavation (Compl ete in 
Place)

0.000

26.000

900-00004  
 

1,113.3226.000

1,113.32

300.000

CY  

42.82000

2115 Added Item (Each)/ Illuminated Street Signs 0.000

0.000

900-00007  
 

0.000.000

0.00

8.000

EACH

4,410.66000
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2120 Added Item (Foot)/ Hand Rail (Special) (Furnish  Only) 246.000

0.000

900-00012  
 

49,544.40246.000

0.00

246.000

LF  

201.40000

2125 Added Item (Dollar)/ Out of Spec. Lottman for H MA -6,102.510

0.000

900-00006  
 

-6,102.51-6,102.510

0.00

-6,102.510

DOL 

1.00000

2130 Added Item (Dollar)/ Price Reduce Concrete out of spec. -1,122.360

-2,685.260

900-00006  
 

-3,807.62-3,807.620

-2,685.26

-1,122.360

DOL 

1.00000

2135 Light Std Steel (65 Ft) Mid Mast Lighting 0.000

0.000

613-32650  
 

0.000.000

0.00

0.000

EACH

9,540.00000

2135 MATERIAL ALLOWANCE Light Standard 9.000

0.000

40,116.009.000

0.00EACH

4,457.33330

2140 Lumin HPS (1000 W) Mid Mast Lighting 0.000

0.000

613-71000  
 

0.000.000

0.00

0.000

EACH

1,643.00000

2140 MATERIAL ALLOWANCE Luminaire, Road 21.000

0.000

19,370.0021.000

0.00EACH

922.38100

2145 Added Item (Each)/ Mobilization 1.000

0.000

900-00007  
 

530.001.000

0.00

1.000

EACH

530.00000

2150 Added Item (Each)/ Tubular Device (Anchor) (Bol t Down) 203.000

0.000

900-00007  
 

11,834.90203.000

0.00

203.000

EACH

58.30000

2155 Added Item (Each)/ Tubular Device (Post) (Flexi ble) 205.000

0.000

900-00007  
 

6,519.00205.000

0.00

205.000

EACH

31.80000

2160 Added Item (Each)/ Reset Tubular Device (Anchor  and 
Post)

0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

42.40000
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2165 Rock Excav 1,836.000

80.000

203-00400  
 

203,096.001,916.000

8,480.00

1,916.000

CY  

106.00000

CAT 19,982,121.242,172,466.0539,463,529.97CURRENT AMT0200 $ $ $

CAT NO0300 BRIDGE 

1770 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

6,199.000

SY  

3.60000

1775 *Removal of Bridge 1.000

0.000

202-00400  
 

522,385.431.000

0.00

1.000

EACH

522,385.43000

1780 *Structure Excavation 1,172.000

0.000

206-00000  
 

25,092.521,172.000

0.00

1,172.000

CY  

21.41000

1785 *Structure Backfill (Class 1) 2,237.000

558.000

206-00100  
 

83,179.202,795.000

16,606.08

2,795.000

CY  

29.76000

1790 Structure Backfill (Class 2) 225.000

17.000

206-00200  
 

3,886.52242.000

273.02

242.000

CY  

16.06000

1795 *Mechanical Reinforcement of Soil 2,237.000

558.000

206-00360  
 

59,840.952,795.000

11,946.78

2,795.000

CY  

21.41000

1800 *Shoring (Area 1) 1.000

0.000

206-01781  
 

26,482.861.000

0.00

1.000

L S 

26,482.86000

1805 *Shoring (Area 2) 1.000

0.000

206-01782  
 

35,199.601.000

0.00

1.000

L S 

35,199.60000

1810 *Shoring (Area 3) 1.000

0.000

206-01783  
 

24,593.311.000

0.00

1.000

L S 

24,593.31000
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1815 *Shoring (Area 4) 1.000

0.000

206-01784  
 

26,627.221.000

0.00

1.000

L S 

26,627.22000

1820 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

661.000

TON 

116.60000

1825 Hot Mix Asphalt (Grading S) (100) (PG 64-22) 701.160

0.000

403-33841  
 

59,458.37701.160

0.00

1,000.000

TON 

84.80000

1830 *Drilled Caisson (30 Inch) 1,137.000

0.000

503-00030  
 

201,021.601,137.000

0.00

1,137.000

LF  

176.80000

1835 *Drilled Caisson (54 Inch) 224.000

0.000

503-00054  
 

128,098.88224.000

0.00

224.000

LF  

571.87000

1840 *Waterproofing (Membrane) 4,339.000

0.000

515-00120  
 

62,741.944,339.000

0.00

6,199.000

SY  

14.46000

1845 Bridge Expansion Device (0-4 Inch) 308.000

151.000

518-01004  
 

125,426.34459.000

41,262.26

459.000

LF  

273.26000

1845 MATERIAL ALLOWANCE Expansion Device 0.000

0.000

0.000.000

0.00LF  

99.00000

1850 Concrete Class D (Bridge) 1,445.000

440.000

601-03040  
 

985,025.601,885.000

229,926.40

1,885.000

CY  

522.56000

1855 *Structural Concrete Stain 226.000

0.000

601-40400  
 

2,332.32226.000

0.00

1,408.000

SY  

10.32000

1860 *Reinforcing Steel 19,964.000

10,132.000

602-00000  
 

26,484.4830,096.000

8,916.16

30,096.000

LB  

0.88000
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1865 *Reinforcing Steel (Epoxy Coated) 323,711.000

118,622.000

602-00020  
 

442,333.00442,333.000

118,622.00

442,333.000

LB  

1.00000

1870 *Vane Grate Inlet Special 1.000

1.000

604-25000  
 

15,418.902.000

7,709.45

3.000

EACH

7,709.45000

1875 *Guardrail Type 7 (Style CA)(Concrete Glare Scr een) 0.000

0.000

606-00715  
 

0.000.000

0.00

263.000

LF  

90.74000

1880 *Bridge Rail Type 7 (Special) 264.000

263.000

606-10705  
 

82,027.55527.000

40,935.95

527.000

LF  

155.65000

1885 *Fence Chain Link (Special) (36 Inch) 264.000

0.000

607-53137  
 

12,867.36264.000

0.00

527.000

LF  

48.74000

1890 *Curb and Gutter Type 2 (Section II-B) (Special ) 0.000

0.000

609-21023  
 

0.000.000

0.00

60.000

LF  

28.50000

1895 *4 Inch Electrical Conduit (Bored) 0.000

0.000

613-00408  
 

0.000.000

0.00

330.000

LF  

38.93000

1900 2 Inch Electrical Conduit (Plastic) 413.000

0.000

613-01200  
 

3,262.70413.000

0.00

1,088.000

LF  

7.90000

1905 *Prestressed Concrete Box (Depth 32" Through 48 ") 46,057.000

0.000

618-01994  
 

2,271,991.8146,057.000

0.00

46,057.000

SF  

49.33000

1905 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00SF  

31.82000

1905 MATERIAL ALLOWANCE Prestress Girder 0.000

0.000

0.000.000

0.00SF  

36.39840
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1910 Prestressed Concrete Unit (Special) 3,935.000

0.000

618-05035  
 

418,802.053,935.000

0.00

3,935.000

CF  

106.43000

1910 MATERIAL ALLOWANCE Conc, CL PS 0.000

0.000

0.000.000

0.00CF  

29.81000

CAT 5,644,580.51476,198.105,872,687.07CURRENT AMT0300 $ $ $

CAT NO0301 WALLS 

1915 Removal of Portions of Present Structure 0.500

0.000

202-00495  
 

57,668.140.500

0.00

0.500

L S 

115,336.28000

1920 *Structure Excavation 11,261.000

1,832.000

206-00000  
 

280,321.1313,093.000

39,223.12

14,373.000

CY  

21.41000

1925 *Structure Backfill (Class 1) 10,727.000

236.000

206-00100  
 

326,258.8810,963.000

7,023.36

15,598.000

CY  

29.76000

1930 *Structure Backfill (Class 2) 473.000

132.000

206-00200  
 

9,716.30605.000

2,119.92

2,229.000

CY  

16.06000

1935 *Mechanical Reinforcement of Soil 5,017.000

232.000

206-00360  
 

112,381.095,249.000

4,967.12

6,376.000

CY  

21.41000

1940 Shoring (Area 5) 1.000

0.000

206-01785  
 

4,240.001.000

0.00

1.000

L S 

4,240.00000

1945 *Shoring (Area 6) 1.000

0.000

206-01786  
 

2,072.651.000

0.00

1.000

L S 

2,072.65000

1950 Geomembrane 2,715.000

182.000

420-00000  
 

21,698.532,897.000

1,363.18

3,684.000

SY  

7.49000



CONTID: C19192         COLORADO DEPARTMENT OF TRANSPORTATION Page 42

PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

1955 *Drilled Caisson (24 Inch) 153.500

105.000

503-00024  
 

40,835.25258.500

16,586.85

710.000

LF  

157.97000

1960 *Drilled Caisson (30 Inch) 6,003.000

0.000

503-00030  
 

1,061,330.406,003.000

0.00

6,019.000

LF  

176.80000

1965 *Drilled Caisson (36 Inch) 1,450.000

850.000

503-00036  
 

469,683.002,300.000

173,578.50

2,555.000

LF  

204.21000

1965 MATERIAL ALLOWANCE Conc, CL BZ 0.000

0.000

0.000.000

0.00LF  

27.71037

1970 *Precast Panel Facing 19,100.000

3,660.000

504-04420  
 

1,072,906.4022,760.000

172,532.40

25,770.000

SF  

47.14000

1975 Architectural Precast Concrete Panel 1,352.000

5,399.000

504-04425  
 

256,740.536,751.000

205,323.97

26,053.000

SF  

38.03000

1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

25.25000

1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

0.000

0.000.000

0.00SF  

25.25000

1975 MATERIAL ALLOWANCE MSE Panel Face Wall 0.000

8,969.600

226,482.408,969.600

226,482.40SF  

25.25000

1980 *Ground Nail (35 Foot) 503.000

0.000

504-06335  
 

378,341.51503.000

0.00

503.000

EACH

752.17000

1980 MATERIAL ALLOWANCE MSE Ground Nailed 0.000

0.000

0.000.000

0.00EACH

115.45020
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PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

1985 Hand Rail 303.000

347.000

514-00100  
 

87,087.00650.000

46,491.06

2,218.000

LF  

133.98000

1985 MATERIAL ALLOWANCE Railing Hardware 0.000

0.000

0.000.000

0.00LF  

88.20000

1985 MATERIAL ALLOWANCE Railing Hardware 214.963

-214.963

0.000.000

-18,959.70LF  

88.20000

1985 MATERIAL ALLOWANCE Pipe Bike Railing 0.000

0.000

0.000.000

0.00LF  

88.20000

1990 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

921.000

SY  

12.30000

1995 Concrete Class B 97.000

132.000

601-01000  
 

55,669.90229.000

32,089.20

229.000

CY  

243.10000

2000 Concrete Class D (Wall) 1,383.000

140.000

601-03050  
 

1,140,376.711,523.000

104,827.80

2,225.000

CY  

748.77000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0301 WALLS 

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Conc, CL D 0.000

0.000

0.000.000

0.00CY  

368.75000

2000 MATERIAL ALLOWANCE Concrete, Curing 0.000

0.000

0.000.000

0.00EACH

70,800.00000

2005 *Structural Concrete Stain (Special) 0.000

0.000

601-13001  
 

0.000.000

0.00

1,916.000

SY  

39.83000

2010 *Cut Stone Veneer 2,158.000

1,814.000

601-40005  
 

158,562.243,972.000

72,414.88

8,416.000

SF  

39.92000

2015 *Structural Concrete Coating (Anti-Graffiti) 0.000

0.000

601-40302  
 

0.000.000

0.00

51,053.000

SF  

1.26000

2020 *Structural Concrete Stain 880.000

0.000

601-40400  
 

9,081.60880.000

0.00

11,935.000

SY  

10.32000

2025 *Reinforcing Steel 78,164.000

0.000

602-00000  
 

68,784.3278,164.000

0.00

89,888.000

LB  

0.88000

2025 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00LB  

0.43000

2025 MATERIAL ALLOWANCE Rebar 0.000

0.000

0.000.000

0.00LB  

0.43000



CONTID: C19192         COLORADO DEPARTMENT OF TRANSPORTATION Page 45

PCN: 19192-BID    ESTIMATE RUN 03/03/2017

PROJECT: STU0252-429                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

2030 *Reinforcing Steel (Epoxy Coated) 98,881.000

6,823.000

602-00020  
 

105,704.00105,704.000

6,823.00

149,511.000

LB  

1.00000

2030 MATERIAL ALLOWANCE Epoxy Coating 0.000

0.000

0.000.000

0.00LB  

0.54050

2030 MATERIAL ALLOWANCE Epoxy Coating 0.000

0.000

0.000.000

0.00LB  

0.54050

2035 Geocomposite Drain with Pipe 643.000

0.000

605-83002  
 

48,720.11643.000

0.00

643.000

SY  

75.77000

2040 *Bridge Rail Type 7 603.000

0.000

606-10700  
 

85,396.86603.000

0.00

1,274.000

LF  

141.62000

2045 *Bridge Rail Type 7 (Special) 79.000

0.000

606-10705  
 

12,296.3579.000

0.00

141.000

LF  

155.65000

2050 *Fence Chain Link (Special) (36 Inch) 424.000

0.000

607-53137  
 

20,665.76424.000

0.00

875.000

LF  

48.74000

2055 *Gutter Type 2 (2 Foot) 120.000

0.000

609-24002  
 

2,594.40120.000

0.00

646.000

LF  

21.62000

2060 2 Inch Electrical Conduit (Plastic) 424.000

0.000

613-01200  
 

3,349.60424.000

0.00

424.000

LF  

7.90000

2065 *Shotcrete (Class A) 1,120.500

105.500

641-11000  
 

153,593.281,226.000

13,217.04

1,226.000

CY  

125.28000

CAT 6,272,558.341,106,104.108,641,029.66CURRENT AMT0301 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:09:40

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

2070 Field Office (Special) 1.000

0.000

620-00005  
 

273,971.321.000

0.00

1.000

EACH

273,971.32000

2075 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

59,332.971.000

0.00

1.000

EACH

59,332.97000

2080 Sanitary Facility 3.000

0.000

620-00020  
 

22,387.203.000

0.00

3.000

EACH

7,462.40000

CAT 355,691.490.00355,691.49CURRENT AMT0400 $ $ $

$32,254,951.583,754,768.25$54,332,938.19$CURRENT AMTPROJECT TOTAL


